



Planning Jan 06 – Feb 28

Design March 1 – 11

Development – Core Functionalities March – May

Development – Non-Functional Requirements March – May

Implementation June – July



Testing June – July

Deployment July– August

Monitoring September – January 2027

